Advanced Constructions Pty Limited
ABN: 92 128 550 845
2/81 Keira St
Wollongong NSW 2500

Phone: (02) 4227 4778

VARIATION ACCEPTANCE

All Doors (NSW) Pty Ltd
PO Box 132

Leppington - 2179

Date : 04/02/26
Job : 25B002

Attention :
JOB Name : Oran Park Stage 2 Lot 2234
Agreement : B0029046

VAR NO	SAA	SC REFERENCE	DESCRIPTION	ADDITION	DEDUCTION
10008	1		Supply & Fit Exit Loops	2,700.00	
Total this Variation				**2,700.00**	

STATEMENT OF CONTRACT

Original Contract Sum		296,277.00
Variations	- Previous Variations	0.00
	- This Variation	2,700.00
	- Total Variations to Date	2,700.00
ADJUSTED Contract Sum		**298,977.00**

Signed for & on behalf of Advanced Constructions Pty Limited

By: _____